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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Thursday, May 26, 2011 REPORT NO. 113
WEATHER | Sunny, light-to-moderate wind from northeast TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
6 — Envirocon Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)
Komatsu PC200LC Excavator Cat 930 Loader (idle)
Komatsu D61 Dozer Morooka Dump Truck (idle)
Deere 624) Front-end Loader Skid-steers (2) (idle)
Deere 644) Front-end Loader Rubber tired forklift
Crane Kobelco SK210 Excavator
Work boat with winch Kubota Mini-Excavator
Barge-Mounted Excavator (2) Water Truck
‘Jim Dandy’ Tug Boat
Jon Boat
Aggregate Transport Barge
(all water-based work equipment
idle on this date)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55

07:00

07:10

07:15

09:10

09:20

Randy Brown (Anchor QEA) on-site at the Admin area; USA and Envirocon crews on-site.

Participated in a tailgate Health and Safety Meeting led by Blane Carlisle (USA Health & Safety Officer).
Main topic: good site housekeeping.

Today’s Projected Work Objectives for USA and their subcontractors:
e Begin installation of the geomembrane (LLPDE liner) in the Western Cell

USA and Envirocon crews mobilized to the TxDOT ROW/SIRWP area.

R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

e Placing sand bags on the leading (north) end of the single panel of LLDPE liner that has already been
placed this morning

e Picking up stones and other loose debris from atop the 12-0z geotextile liner in the Western Cell

Ron Griffith (USA) stated that installation of the LLDPE liner has been postponed due to a moderate north
wind at the site. The north wind creates a safety risk because it can blow under the leading edge of the
LLDPE liner and pick it up, creating the potential for injury to site workers or blowing the panel toward the I-
10 Bridge. LLDPE installation will resume if the wind lessens or tomorrow morning when SE wind is forecast.
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09:50 R. Brown mobilized to the Admin area.

10:40 USA reported that wind velocity at the site has lessened and LLDPE installation has resumed. R. Brown
mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Installation of the LLDPE liner; rolling out a new panel and welding the seam between two panels
already placed. The general procedure for deploying the LLDPE liner was as follows:

— Kobelco SK210 excavator equipped with a spreader bar positions a roll of LLDPE liner along the
top of the central berm

— A d4-wheel ATV and several laborers unroll the LLDPE panel across the Western Cell in an east-
to-west direction

— Several laborers overlap the newly-paced panel with the adjacent panel

— Two laborers clean the two panels at the overlap area and weld the overlapped panels
together with a double seam

— One crew member testing the welding seams by measuring whether the double seam will
maintain air pressure when filled to 30 psi using an air compressor

11:40 R. Brown mobilized to the Admin area.

12:30 R. Brown and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SIRWP area. Current activities:
e Installation of the LLDPE liner using the procedures described above
e Testing seams on previously-installed panels of the liner

13:50 R. Brown and V. Leos mobilized to the Admin area.

16:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health
& safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

16:50 R. Brown met with Cesar Garcia (USA) to discuss USA’s preliminary observations of a hydrographic survey
completed on May 24 and 25, 2011.

17:20 USA crew arriving at the Admin area; R. Brown departed the Admin area, off-site for the day.
Summary of Progress on this Date:

e Began installation of the geomembrane (LLDPE liner) in the Western Cell; deployed 53,500 square feet
of the liner in the Western Cell on this date

Note: USA reported that operations were delayed for three hours on this date due to the safety risk
posed by a north wind; liner deployment resumed after the wind velocity lessened

Persons On-site on this Date:

USEPA — Valmichael Leos

Anchor QEA — Randy Brown

USA Environment — Cesar Garcia, Ron Griffith, Blane Carlisle, and 7 crew
Envirocon — 6 crew
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Cover Material Delivery Summary as of this Date:

Material S;?zr;e Units Delivere.d 5/26 V;‘ieflii::l:tri‘c,)n Frreceding Total Deli.vered for
(Dso) (units) Method Delivered Total Project
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)
Cover Material Placement Summary as of this Date:
Material S;?zr;e Units PIaced. 5/26 Verification Preceding Total PI?ced for
(Dso) (units) Method Placed Total Project
Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)
Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 44,735 (72%)
PHONE LOG:

16:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health
& safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

6 photos (descriptions provided underneath photo)

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

10.5

DATE

5/26/11

(Signature on Hardcopy)
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Photo 1 — Deploying LLDPE liner in the Western Cell.

Photo 2 — Deploying LLDPE liner in the Western Cell.
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Photo 4 — Double seam used to weld together two overlapping panels of LLDPE.
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Photo 5 — Pressure-testing a double seam to verify the integrity of the seam.

Photo 6 — Deploying LLDPE liner in the Western Cell.
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